7- Washington State
' ’ Department of Transportation

May 13, 2020

Max J. Kuney Construction
P.O. Box 4008
Spokane, WA 99220

RE: Contract 9385

South Central Region
2809 Rudkin Road
Union Gap, WA 98903-1648

509-577-1600 / FAX: 509-577-1603
TTY: 1-800-833-6388
www.wsdot. wa.gov

Bullfrog Rd Vic — Concrete Rehab, Bridge Deck Rehab & Painting
Federal-Aid Project No. NHPP-0090(023), 0902(241), 0902(452)
Change Order 20 Revised — Global Survey Error — Equitable Adjustment

Serial No. 064

Dear Mr. Griffith,

Enclosed for review and authorized signature is Revised Change Order 20.

Please sign and return this change order by May 27, 2020 for further processing.

If we do not received the signed change order or a notice of protest within 14 calendar days we

may proceed with unilateral processing of this change order.

If you have any questions, please feel free to call this office at (509) 577-1840.

Sincerely,

Digitally signed by Jerry J. Wood
Date: 2020.05.14 14:47:05 -07'00'

Jerry Wood, P.E.
Project Engineer

JW: dkm
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FEDERAL Al D NO NHPP- 0902( 241)

CONTRACT NO.
CONTRACT TI TLE:
CHANGE ORDER NO.

PRI ME CONTRACTCR: 910609531

009385

[-90, BULLFROG RD VIC -
20 R1 GLOBAL SURVEY ERROR- EQ ADJ

KUNEY COVPANY
120 N RALPH ST
99202- 4795
SPOKANE

MAX J.

CONCRETE REHAB, BRI DGE DEC

WA 99202- 0008

(X) Ordered by Engi neer
( ) Change proposed by Contractor

under the terns of Section 1-04.4 of the Standard Specifications

ENDORSED BY: SURETY CONSENT:
Kelly Grith
Kelly Griffith (Jun 3/ 2020 11:23 PDT)
CONTRACTOR ATTORNEY | N FACT
06/03/2020
DATE DATE

ORI G NAL CONTRACT AMOUNT:
CURRENT CONTRACT AMOUNT:
ESTI MATED NET CHANGE TH S ORDER:

ESTI MATED CONTRACT TOTAL AFTER CHANGE:

Approval Required: ( ) Region

14, 801, 298. 50
15, 305, 304. 21

4

00, 000. 00

15, 705, 304. 21
( YA ynpia Service Center

( )Local

Agency

{d) APPROVAL RECOMVENDED

Tervy Weoed

Jerry Wdod (Jun 3,2020 11:25 PDT)

( ) EXECUTED

EXECUTED:

Jon Keeth'(Jun 3, 2020 16:45 PDT)

PROJECT ENGI NEER
06/03/2020

DATE

STATE CONSTRUCTI ON ENG NEER
06/03/2020

DATE

{d) APPROVAL RECOMVENDED

Regi onal Admi n:
Brian white

Brian White (Jun 3,2020 16:02 PDT)

( ) EXECUTED

OTHER APPROVAL WHEN REQUI RED

BY:

06/03/2020

DATE

SI GNATURE

REPRESENTI NG

DATE

CQ2v04(revi sed Feb 2005)
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WASHI NGTON STATE

DEPARTMENT OF TRANSPORTATI ON DATE: 05/ 13/ 20
CHANGE ORDER PAGE 2 of 4
CONTRACT NO 009385 CHANGE ORDER NO. 20 R1

Al work, materials, and neasurements to be in accordance with the provisions of
t he ISt a(rj\dard Speci fications and Special Provisions for the type of construction
i nvol ved.

This contract is revised as fol |l ows:

DESCRI PTI ON: _ _ _ _

Thi s change order Prow des an egm tabl e adjustnent for inpacts related to
plan errors identified on the JE line detour as well as other issues
descri bed herein.

The new item "CO 20-d obal Survey Error - Eg Adj" is added.

MATERI ALS REQUI REMENTS: _ _
There are no materials requirenents related to this change order.

CONSTRUCTI ON REQUI REMENTS: _ _
There are no construction requirenents related to this change order.

MEASUREMENT: _
"CO 20-d obal Survey Error - Eq Adj" shall be by [unp sum

PAYMENT: _
"CO 20-d obal Survey Error - Eq Adj" shall be by [unp sum

Direct costs for earthwork perfornmed under this change order are included in
Change Order 15, "Force Account G ading".

CONTRACT TI ME: . . . .
There is no change to contract tinme associated with this change order.

OTHER CONDI Tl ON:

Upon endorsenent of this change order the Contractor waives their entitlenment
to future equitable adjustments or tine extensions for any protests and

di sputes described in the follow ng correspondence:



WASHI NGTON STATE
DEPARTMENT OF TRANSPORTATI ON

DATE: 05/ 13/ 20

CHANGE ORDER PAGE 3 of 4
CONTRACT NO 009385 CHANGE ORDER NGO 20 R1
Serial letters included are:
MIK SL-007 JE Alignment plan error
MIK SL- 008 Roadway section C m ssing work zone
MIK SL-009 d obal Survey Error official protest
MIK SL-010 official protest roadway section ¢ missing work zone
MIK SL-022 O ficial Protest Roadway section C mi ssing work zone
MIK SL-029 G obal Survey Error pricing and schedul e update
JK SL-032 Roadwa?/ section C missing work zone cl osed-response
MIK SL-034 d obal Survey Error Di spute Response
MIK SL-039 509 Excavating Money Owed . o
JK SL-043 Roadway sec C M ssing Wrk zone (vertical Edge) Pricing and
schedul e update
MIK SL- 045 Response to WSDOT SL 48

MIK SL-042, separation |ayer delay
MIK SL-049 Separation Delay Contihuation

The follow ng issues are excluded fromthis change order. Specific

excl usi ons i ncl ude: . o . .

Unpai d Force account or unpaid quantities (including MIK SL 031 and 030)
Quantity over and underruns. Over and underruns in quantities will be
addressed in accordance with 1-04.6.

Det our renoval quantity overruns.



WASHI NGTON STATE

DEPARTMENT OF TRANSPORTATI ON DATE: 05/ 13/ 20

CHANGE ORDER PAGE 4 of 4

CONTRACT NO 009385 CHANGE ORDER NO. 20 R1
| TEM GROUP| STD UNIT OF UNI T PRI CE EST QIY CHANGE EST AMI' CHANGE
NO | NO |ITEM | MEASURE

| TEM DESCRI PTI ON: CO 20- GLOBAL SURVEY ERROR - EQ ADJ
1028 03 L.S. 400, 000. 00 1.00 400, 000. 00
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